COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 05/ 2018

ESTI MATE SUMVARY 11:28:12
CONTI D C20842 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 20842- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 119.0 DAYS TIME ALLOW 10/12/201 FI XED COVPLETI ON DAl
US 40 RABBI T EARS WEST PERCENT TIME:  69.19 ORI G TIME ALLOW 10/ 12/201 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0402- 092
US 40 RABBI T EARS VEST
NAMVE OF ROAD:
PRQIECT COUNTI ES: ROUTT GRAND
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 08/ 20/ 2018 DATE TI ME STARTED 04/24/2018
2273 RI VER ROAD DATE LET 01/ 04/ 2018 DATE WORK BEGAN 04/ 24/ 2018
DATE AWARDED 01/18/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/02/2018 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 04/ 24/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 7,205, 095.32 PARTI Cl PATI NG $ 5,635, 745.42 $ 2,692, 272.55
AWARD PRQJECT AMI:  $ 6,358, 593. 47 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 78. 22% TOTAL EARNI NGS 5, 635, 745. 42 2,692,272.55
FUNDS AVAI LABLE: $ 1,569, 349.90 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5, 635, 745. 42 2,692, 272. 55
TOTAL CLAI VS $ 0.00 RETAI NAGE -95, 378. 90 -16,944. 71
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 5, 540, 366. 52 2,675,327.84
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 5, 540, 366. 52 2,675,327.84
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,675, 327. 84

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20842-BI D ESTI MATE RUN 09/ 05/ 2018
PRQIECT NHPP0402- 092 ESTI MATE NO 0004 11:28:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0060 203-01590 Front End Loader (Rubber Tire) 30. 000 19. 000
HOUR 10. 000 970. 00
97. 00000 29. 000 2,813.00
0065 203-01594 Conbi nati on Loader 30. 000 19. 000
HOUR 11. 000 1, 067. 00
97. 00000 30. 000 2,910. 00
0070 203-01597 Pot hol i ng 13. 000 12.500
HOUR 0. 000 0. 00
320. 00000 12. 500 4, 000. 00
0075 203-02330 Laborer 25. 000 22.500
HOUR 0. 000 0. 00
31. 00000 22.500 697. 50
0080 208-00002 Erosion Log Type 1 (12 Inch) 700. 000 562. 000
LF 0. 000 0. 00
20. 00000 562. 000 11, 240. 00
0085 208-00033 Sedi ment Trap 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0.00
0090 208-00041 Rock Check Dam 3. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0095 208-00103 Renoval and Di sposal of Sedinment (Labor) 1. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0.00
0100 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi ment Renoval ) 5. 000 2.000
HOUR 0. 000 0. 00
150. 00000 2.000 300. 00
0110 208-00207 Er osi on Control Managenent 0. 000 0. 000
DAY 0. 000 0. 00
300. 00000 0. 000 0. 00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20842-BI D ESTI MATE RUN 09/ 05/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0004 11:28:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-00810 Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
79. 00000 0. 000 0. 00
0120 212-00006 Seedi ng (Native) 0. 600 0. 000
ACRE 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0125 212-00032 Soi | Condi tioning 0. 600 0. 000
ACRE 0. 000 0. 00
2, 350. 00000 0. 000 0. 00
0130 213-00012 Spray-on Mil ch Bl anket 0. 600 0. 000
ACRE 0. 000 0. 00
5, 200. 00000 0. 000 0. 00
0135 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 356. 000 0. 000
Cl ass
Sy 0. 000 0. 00
4.50000 0. 000 0. 00
0140 304-06000  Aggregate Base Course (Cl ass 6) 3, 000. 000 0. 000
TON 65. 270 2,545.53
39. 00000 65. 270 2,545.53
0145 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 600. 000 371. 200
TON 111.830 16, 774. 50
150. 00000 483. 030 72,454.50
0150 403-34701 Hot M x Asphalt (Grading SX) (75) 39, 489. 000 14, 787. 430
TON 24,408.840 1,318,077.36
54. 00000 39, 196. 270 2,116,598. 58
0155 411-03355  Asphalt Cenent Performance Grade (PG 58-34) 2,075. 000 799. 480
TON 1, 257. 280 377,184. 00
300. 00000 2,056. 760 617, 028. 00
0160 411-10255 Emul si fied Asphalt (Slow Setting) 10, 000. 000 3, 983. 000
GAL 5,961. 000 17, 883. 00
3. 00000 9, 944. 000 29, 832. 00
0165 606-00301 Guardrail Type 3 (6-3 Post Spacing) (31 Inch M3S) 5, 150. 000 0. 000
LF 2,687.500 51, 062. 50

19. 00000 2,687.500 51, 062. 50



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20842-BI D ESTI MATE RUN 09/ 05/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0004 11:28:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 606-00716 Guardrail Type 7 (Style CA) (Special) 960. 000 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0. 00
0175 606-01370 Transition Type 3G (31 Inch MGS) 8. 000 0. 000
EACH 0. 000 0. 00
1, 585. 00000 0. 000 0.00
0180 606-01385 Transition Type 3J (31 Inch MGS) 2.000 0. 000
EACH 2.000 2,170. 00
1, 085. 00000 2.000 2,170.00
0185 606- 01390 End Anchorage Type 3K (31 Inch M3S) 2.000 0. 000
EACH 2.000 2,150. 00
1, 075. 00000 2.000 2, 150. 00
0190 606-02005 End Anchorage (Flared) (31 Inch MGS) 28. 000 0. 000
EACH 10. 000 23, 250. 00
2,325. 00000 10. 000 23, 250. 00
0195 609-60011 Curb Type 6 (Section M 25. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0.00
0200 612-00001 Del i neator (Type I) 100. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0205 612-00002 Delineator (Type II) 10. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0.00
0210 612-00003 Del i neator (Type II1) 30. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0215 614-00011 Sign Panel (Cass I) 8. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0.00
0220 614-00012 Sign Panel (Cass I1) 348. 000 0. 000
SF 0. 000 0. 00

23. 00000 0. 000 0. 00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20842-BI D ESTI MATE RUN 09/ 05/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0004 11:28:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-00013 Sign Panel (Cass I11) 72.000 0. 000
SF 0. 000 0.00
16. 00000 0. 000 0. 00
0230 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 12. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
365. 00000 0. 000 0.00
0235 614-72875 Loop Detector Wre 914. 000 914. 000
LF 0. 000 0.00
15. 25000 914. 000 13, 938. 50
0240 614-73005 Piezo (Electric) (Cass I1) 2.000 2.000
EACH 0. 000 0. 00
2, 600. 00000 2.000 5, 200. 00
0245 614-80385 Runble Strip 0. 000 0. 000
LF 0. 000 0.00
0. 28000 0. 000 0. 00
0250 625-00000 Construction Surveying 1. 000 0. 890
LS 0. 000 0. 00
20, 000. 00000 0. 890 17, 800. 00
0255 626- 00000 Mobi I'i zati on 1. 000 0.376
LS 0.251 219, 625. 00
875, 000. 00000 0. 627 548, 625. 00
0260 626-01103 Public Information Services (Tier I11) 1. 000 0.510
LS 0.170 5, 100. 00
30, 000. 00000 0. 680 20, 400. 00
0265 627-00008 Modi fied Epoxy Pavenment Marking 1,114.000 0. 000
GAL 0. 000 0.00
70. 00000 0. 000 0. 00
0270 627-00013 Pavenent Marking Paint (H gh Build) 2,887.000 1, 408. 000
GAL 1, 479. 000 63, 597. 00
43. 00000 2, 887. 000 124, 141. 00
0275 627-30407  Preformed Thernopl astic Pavenment Marking (Wrd- Synbol) 525. 000 0. 000
Spec
(sp SF 0. 000 0.00

15. 00000 0. 000 0. 00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20842-BID ESTI MATE RUN 09/ 05/ 2018
PRQIECT NHPP0402- 092 ESTI MATE NO 0004 11:28:12
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0280 630-00000 Fl aggi ng 10, 000. 000 5,471. 000
HOUR 2,870. 500 78,938. 75
27.50000 8, 341. 500 229, 391. 25
0285 630- 00007 Traffic Control Inspection 54. 000 34. 000
DAY 4.000 1, 400. 00
350. 00000 38. 000 13, 300. 00
0290 630-00012 Traffic Control Managenent 117. 000 54. 000
DAY 24.000 30, 000. 00
1, 250. 00000 78.000 97, 500. 00
0295 630- 80001 Fl ashi ng Beacon (Portabl e) 5. 000 0. 000
EACH 4.500 945. 00
210. 00000 4.500 945. 00
0300 630-80336 Barricade (Type 3 MB) (Tenporary) 0. 000 0. 000
EACH 0. 000 0.00
105. 00000 0. 000 0. 00
0305 630-80341  Construction Traffic Sign (Panel Size A) 26. 000 11. 500
EACH 11. 900 499. 80
42.00000 23. 400 982. 80
0310 630-80342 Construction Traffic Sign (Panel Size B) 129. 000 47.500
EACH 68. 600 2,881.20
42.00000 116. 100 4,876. 20
0315 630-80343 Construction Traffic Sign (Panel Size O 18. 000 9. 000
EACH 7.200 302. 40
42.00000 16. 200 680. 40
0320 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 1.000
Type
ype) EACH 0. 800 1, 600. 00
2, 000. 00000 1.800 3, 600. 00
0325 630-80359  Portable Message Sign Panel 498. 000 250. 000
DAY 84. 000 7,560. 00
90. 00000 334. 000 30, 060. 00
0330 630-80360  Drum Channel i zi ng Device 150. 000 32. 500
EACH 102. 500 3,228.75
31. 50000 135. 000 4,252.50



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20842-BI D ESTI MATE RUN 09/ 05/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0004 11:28:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000 0. 000
EACH 27.000 850. 50
31.50000 27.000 850. 50
0340 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 30. 000 0. 000
EACH 27.000 850. 50
31. 50000 27.000 850. 50
0345 630-80367 Portable Traffic Speed Monitor 4.000 1.500
EACH 2.100 1,995.00
950. 00000 3. 600 3,420.00
0350 630-80370 Concrete Barrier (Tenporary) 288. 000 0. 000
LF 259. 200 12, 960. 00
50. 00000 259. 200 12, 960. 00
0355 630-80380 Traffic Cone 1, 300. 000 350. 000
EACH 820. 000 16, 400. 00
20. 00000 1,170. 000 23, 400. 00
0360 630-80384 Tubul ar Mar ker 0. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0.00
0365 630-80440 Portable Runble Strips (Tenporary) 18. 000 0. 000
EACH 16. 200 12,717.00
785. 00000 16. 200 12,717.00
0370 630-80511 Mbbi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0.00
0375 630-85006 I mpact Attenuator (Sand Filled Plastic Barrel) 2.000 0. 000
(Tenporary)
EACH 1. 800 4,770.00
2, 650. 00000 1. 800 4,770.00
0380 630-85010 I mpact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
1, 575. 00000 0. 000 0.00
0385 630-85041 Mobi | e Attenuat or 70. 000 0. 000
DAY 18. 000 2,970.00

165. 00000 18. 000 2,970.00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20842-BI D ESTI MATE RUN 09/ 05/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0004 11:28:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-86801 Traffic Signal (Tenporary) 1. 000 0. 000
LS 0. 900 4, 950. 00
5, 500. 00000 0. 900 4, 950. 00
0395 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0400 700-70011 F/ A Partnering 1, 500. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0405 700-70012 F/ A Asphalt Pavenent |ncentive 138, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0410 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0415 700-70018 F/ A Roadway Snoot hness Incentive 155, 832. 580 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0420 700-70019  F/A Asphalt Cenent Cost Adjustnent 90, 000. 000 31, 296. 040
FA 55, 327. 240 55, 327. 24
1. 00000 86, 623. 280 86, 623. 28
0425 700-70023 F/ A On- The-Job Trai nee 2, 200. 000 0. 000
F A 2,008. 500 2,008. 50
1. 00000 2,008. 500 2,008. 50
0760 630-80344 Const Traf Sign (Spec) - CO #003 20. 000 10. 000
SF 8. 000 155. 44
19. 43000 18. 000 349. 74
0765 630-00001 Pilot Car Operation - CO #004 140. 000 0. 000
HOUR 76.000 4,028. 00
53. 00000 76. 000 4,028. 00
0770 202-00246 Rem Asphalt Mat (Pl aning)(Special) - CO #005 1, 404. 000 0. 000
SY 1, 404. 000 14, 040. 00

10. 00000 1, 404. 000 14, 040. 00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20842-BI D ESTI MATE RUN 09/ 05/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0004 11:28:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 900-00014 Added Item (Lunmp Sum)/ Mobilization for MIling 1. 000 0. 000
Pat ches - CO #005
LS 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00

CAT 0200 CURRENT AMT $ 6,002, 044.98$ 2,509, 752.72$ 4,584, 801. 53
CAT NO0201 FROST HEAVE/ SURG CAL REPAIR

0435 202-00220 Renoval of Asphalt Mat 3, 824. 000 3, 784. 000
SY 40. 000 520. 00
13. 00000 3, 824. 000 49, 712.00
0440 203-00100 Mick Excavation 3,022. 000 2,991. 000
cY 31. 000 1, 240. 00
40. 00000 3, 022. 000 120, 880. 00
0445 206- 00510 Filter Material (C ass A) 981. 000 964. 000
cY 17. 000 1, 785. 00
105. 00000 981. 000 103, 005. 00
0450 208-00103 Renoval and Disposal of Sedinent (Labor) 1. 000 0. 000
HOUR 1. 000 35.00
35. 00000 1. 000 35.00
0455 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0460 208-00207 Erosi on Control Managenent 8. 000 8. 000
DAY 0. 000 0. 00
300. 00000 8. 000 2,400. 00
0465 304-01000  Aggregate Base Course (Class 1) 562. 230 562. 230
TON 0. 000 0. 00
37.00000 562. 230 20, 802. 51
0470 304-06000 Aggregate Base Course (Cl ass 6) 3, 259. 570 3,216. 550
TON 43. 020 1,677.78
39. 00000 3, 259.570 127, 123. 23
0475 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 803. 910 1, 788. 750
TON 15. 160 2,274.00

150. 00000 1,803.910 270, 586. 50



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20842-BI D ESTI MATE RUN 09/ 05/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0004 11:28:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 FROST HEAVE/ SURG CAL REPAIR

0480 420-00132  Geotextile (Separator) (Cl ass 1) 175. 000 175. 000
SY 0. 000 0. 00
2. 00000 175. 000 350. 00
0485 420-00134  Geotextile (Separator) (C ass 3) 3,961. 000 3, 896. 000
SY 65. 000 113.75
1. 75000 3, 961. 000 6,931.75
0490 506-01020 Geogri d Rei nf orcenent 3, 504. 000 3, 504. 000
SY 0. 000 0. 00
2. 65000 3, 504. 000 9, 285. 60
0495 605-00060 6 Inch Perforated Pipe Underdrain 2,737.000 2,694. 000
LF 43. 000 1, 075. 00
25. 00000 2,737.000 68, 425. 00
0500 605-84100  Subsurface Drain Qutlet Structure 10. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
CAT 0201 CURRENT AMT $ 782,536.59 % 8,720.53 % 779,536. 59

CAT NO0202 CULVERT MP 151.92

0505 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 1. 000 20, 000. 00
20, 000. 00000 1. 000 20, 000. 00
0510 202- 00020 Renoval of Concrete Box Cul vert 1. 000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0515 202-00220 Renoval of Asphalt Mat 333. 000 0. 000
SY 172. 000 2,236.00
13. 00000 172. 000 2, 236. 00
0520 203-00060 Enbanknent Material (Conplete In Place) 440. 000 0. 000
cY 0. 000 0.00
30. 00000 0. 000 0. 00
0525 203-01515 Backhoe (Landscapi ng) 20. 000 0. 000
HOUR 0. 000 0. 00

75. 00000 0. 000 0.00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20842-BI D ESTI MATE RUN 09/ 05/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0004 11:28:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 CULVERT MP 151.92

0530 203-01555 Dozi ng (Landscapi ng) 0. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0535 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0.00
0540 203-01597 Pot hol i ng 15. 000 0. 000
HOUR 13. 500 4,320. 00
320. 00000 13. 500 4,320. 00
0545 206- 00000 Structure Excavation 224.000 0. 000
cY 224.000 16, 800. 00
75. 00000 224.000 16, 800. 00
0550 206-00100 Structure Backfill (Cass 1) 216. 000 0. 000
cY 98. 490 8, 864. 10
90. 00000 98. 490 8, 864. 10
0555 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 1. 000 24, 000. 00
24, 000. 00000 1. 000 24,000. 00
0560 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 1. 000 7,500. 00
7,500. 00000 1. 000 7,500. 00
0565 207-00210 St ockpi | e Topsoi | 25.700 0. 000
cY 25.700 925. 20
36. 00000 25.700 925. 20
0570 207-00305 Wet | and Topsoi | 53. 500 0. 000
cY 0. 000 0. 00
65. 00000 0. 000 0. 00
0575 208- 00002 Erosi on Log Type 1 (12 Inch) 300. 000 0. 000
LF 174. 000 3,480. 00
20. 00000 174. 000 3, 480. 00
0580 208-00035 Aggr egat e Bag 150. 000 76. 000
LF 30. 000 240. 00

8. 00000 106. 000 848. 00



CONTI D: C20842 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20842-BI D ESTI MATE RUN 09/ 05/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0004 11:28:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 CULVERT MP 151.92

0585 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0.00
10, 000. 00000 0. 000 0. 00
0590 208-00070 Vehi cl e Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0.00
0595 208-00103 Renoval and Disposal of Sedinent (Labor) 5. 000 0. 000
HOUR 1. 000 35. 00
35. 00000 1. 000 35.00
0600 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0.00
0605 208-00106 Sweepi ng (Sedi ment Renoval) 5. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0610 208-00207 Erosi on Control Managenent 10. 000 0. 000
DAY 2.000 600. 00
300. 00000 2.000 600. 00
0615 212-00006 Seeding (Native) 0. 450 0. 000
ACRE 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0620 212-00028  Seeding (Wt ands) 0. 060 0. 000
ACRE 0. 000 0.00
4, 755. 00000 0. 000 0.00
0625 212-00032 Soi | Condi tioning 0. 450 0. 000
ACRE 0. 000 0. 00
2, 350. 00000 0. 000 0. 00
0630 213-00012 Spray-on Mil ch Bl anket 0. 450 0. 000
ACRE 0. 000 0.00
5, 200. 00000 0. 000 0.00
0635 213-00150 Bonded Fi ber Matrix 0. 060 0. 000
ACRE 0. 000 0. 00

5, 200. 00000 0. 000 0. 00



CONTI D

CULVERT MP 151.92

CAT NO0202

0640 214-00000

0645 214-00350

0650 214-00506

0655 214-01010

0660 216-00201

0665 240-00001

0670 240-00010

0675 304- 06000

0680 403-34701

0685 411-03355

0690 411-10255

C20842

20842-BID
NHPP0402- 092

| TEM
DESCRI PTI ON

Landscape Mai ntenance

Deci duous Shrub (5 Gallon Container)

Evergreen Tree (6 Foot) (Ball and Burl ap)

Brush Layer Cutting

Soi | Retention Bl anket (Straw Coconut) (Biodegradable

Cl ass

W ldlife Biol ogist

Renoval of Nests

Aggr egat e Base Course (C ass 6)

Hot M x Asphalt (Grading SX) (75)

Asphalt Cenent Perfornmance G ade (PG 58-34)

Enul sified Asphalt (Sl ow Setting)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LS
7, 500. 00000
0. 000
EACH
56. 00000
0. 000
EACH
820. 00000
1, 200. 000
EACH
9. 55000
799. 000
sy
4. 50000
2.000
DAY
1, 000. 00000
0. 000
HOUR
225. 00000
100. 000
TON
39. 00000
110. 000
TON
54. 00000
7.000
TON
300. 00000
33.000
GAL

3. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 14

ESTI MATE RUN 09/ 05/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:28:12

AMOUNT

2,000

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00



CONTI D

C20842

20842-BID
NHPP0402- 092

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 15
ESTI MATE RUN 09/ 05/ 2018
11:28: 12

PREV QTY/
Y TH' S PERI OD TH S

QrY TO DATE AMOUNT

CAT NO0202

0695 506-00212

0700 601-03030

0705 602- 00020

0710 603-70607

0715 606-00301

0720 606-02003

0725 606- 02005

0730 607-11525

0735 621-00450

0740 700-70380

CULVERT MP 151.92

Riprap (12 Inch)

Concrete Class D (Box Cul vert)

Rei nforcing Steel (Epoxy Coated)

6x7 Foot Concrete Box Cul vert (Precast)

Guardrail Type 3 (6-3 Post Spacing) (31 Inch M3S)

End Anchorage (Nonflared) (31 Inch M3S)

End Anchorage (Flared) (31 Inch MGS)

Fence (Pl astic)

Det our Pavenent

F/ A Erosion Control

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
15. 000
cy
400. 00000
48. 000
cy
1, 000. 00000
3, 017. 000
LB
1. 25000
74.000
LF
900. 00000
337. 500
LF
19. 00000
1. 000
EACH
2, 330. 00000
1. 000
EACH
2, 325. 00000
176. 000
LF
4. 00000
357. 000
sy
35. 00000
0. 000
FA
1. 00000
CAT 0202  CURRENT AMT $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
74.000
74.000

66, 600. 00
66, 600. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
176. 000 704.00
176. 000 704.00

0. 000
357. 000
357. 000

12,495.00
12, 495. 00

0. 000
0. 000 0. 00
0. 000 0. 00

325,513.75 % 173,799.30% 176, 407.30
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PCN: 20842-BI D ESTI MATE RUN 09/ 05/ 2018
PRQIECT: NHPP0402- 092 ESTI MATE NO 0004 11:28:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0745 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
45, 000. 00000 1. 000 45, 000. 00
0750 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0755 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
5, 000. 00000 2.000 10, 000. 00
CAT 0400 CURRENT AMT $ 95, 000. 00 $ 0.00% 95, 000. 00

PRQJECT TOTAL CURRENT AMI $ 7,205,095.32% 2,692,272.55$% 5, 635, 745. 42



